

Wisbech are works – Reactive & Planned Maintenance – Update

<https://www.anglianwater.co.uk/hidden-pages/wisbech-barton-road/>

Location	Action	Deadline
North Brink	<p>83 defect level potholes ordered on North Brink (Dragon Patcher) Works order 17532 Programmed for 30 Oct.</p> <p>Junction of Barton Rd with North Brink. Order 19000 raised 20/10 for DP x 13 potholes</p>	<p>Delivered 30 October.</p> <p>Works Complete – to be inspected next week by highway officer.</p>
North Brink – town side	Footway defects identified through inspection on 20 October.	Works to be completed by 12 November.
Coxs Lane	<p>27 defect level potholes ordered on Cox Lane (Pothole Crew)</p> <p>Tractor & flail vegetation clearance</p> <p>Works order 16628</p>	<p>28 October - Programmed and road closure agreed.</p> <p>Works Complete – to be inspected next week by highway officer.</p>
Lords Lane	<p>2-man civils crew to repair edge damage.</p> <p>Works order 16614</p>	Works completed
Murrow Bank	<p>8 Potholes (Pothole Crew)</p> <p>Works order 16582</p>	Works completed
Sandbank	<p>Slow and bumpy signs currently out.</p> <p>Full patch to be delivered over dip.</p> <p>Works order 19495</p>	Road closure approved - it is provisionally planned that these works will take place between 20:00hrs 10th November 2025 and 06:00 11th November 2025.
Station Road	15 defect level potholes (Dragon Patcher)	Dragon patcher works completed as planned 20/10/25

	Note: Anglian Water service valve at Wizzers reported for intervention.	<i>Post completion inspection undertaken, some verge damage identified, this is being monitored by highway officer.</i>
Leverington Common	High side Parsons Drove – Soil Affected – signage in place Gorefield Rd Leverington for 10 x potholes. Works order 17688	Not appropriate to patch given subsurface. Officers will continue to inspect monthly as planned. Repairs being rescheduled following burst water main. Conflicting work in the area being reviewed / managed.
Mile Tree Lane	54 Potholes (Dragon Patcher) Works order 16619 Order 22046 raised 27/10 to refresh junction white lines and give way triangle	All work complete – to be inspected next week by highway officer.
Magazine Lane	Carriageway presently OK. Ongoing monitoring and intervention as appropriate. Site visit on 17 Oct identified need for vegetation clearance.	Works ordered for tractor and flail to be completed 31 October. Concerns over parked vehicles, cones to be used, letter drop completed. On-site.
Gadds Lane	52 defect level potholes (Dragon Patcher). Works Order 22606	Due to be completed by 19/11.
Harecroft Road	Order 17138 raised to repair 3 x c/w potholes.	Completed 5/11
Ramnoth Road - Money Bank to Queen Elizabeth Drive	Carriageway Resurfacing	Start – 27/10/25 Finish – 07/11/25
Ollard Avenue	Carriageway Resurfacing	Start – 27/02/26 Finish – 10/03/26

St Michaels Avenue	Carriageway Resurfacing	Start – 04/03/26 Finish – 13/03/26
Norwich Road - Churchill Road to Park St & Clarkson Avenue to Lerowe Road	Carriageway Resurfacing	Start – 26/03/26 Finish – 20/04/26
Verdun Road	Footways resurface / minor kerb relay	Start – 29/04/26 Finish – 20/05/26
Chapel Road	Poor condition of carriageway. Order 23602 raised 04/11.	Programmed for 11/11 over night