

**Wisbech are works – Reactive & Planned Maintenance – Update**

Location	Action	Deadline
North Brink	<p>83 defect level potholes ordered on North Brink (Dragon Patcher) Works order 17532 Programmed for 30 Oct.</p> <p>Order 34722 raised for 9 carriageway potholes</p>	<p>Delivered 30 October.</p> <p>Works Completed</p> <p>Works to be completed by 23/01</p>
North Brink – town side	Footway defects identified through inspection on 20 October.	All works completed
North Brink	Junction of Barton Rd with North Brink. Order 19000 raised 20/10 for DP x 13 potholes	<p>Worked completed</p> <p>Temporary repair to damaged kerb in place due to hidden manhole cover under the kerb a permanent repair requires a new slab. Awaiting materials. No road closure required.</p>
Coxs Lane	<p>27 defect level potholes <b>ordered</b> on Cox Lane (Pothole Crew)</p> <p>Tractor &amp; flail vegetation clearance</p> <p>Works order 16628</p> <p>Order raised for 10 defects found following monthly inspection order No 28405</p> <p>New order raised 24/12 for 15 potholes 35105</p>	<p>28 October - Programmed and road closure agreed.</p> <p>Works Completed</p> <p>Works completed</p> <p>Completed 17 Jan</p>
Gull Road, Guyhirn		

	Order 35392 raised for 1 x defect to be filled in as emergency to make safe	Completed 29/12
Lords Lane  Cross Lane	2-man civils crew to repair edge damage.  Works order 16614  Order raised for 20 defects found following monthly inspection order No 30290	Works completed  All works completed 18/12
Murrow Bank	8 Potholes (Pothole Crew) Works order 16582	All works completed
Sandbank	Slow and bumpy signs currently out.  Full patch to be delivered over dip.  Works order 19495	All works completed
Station Road	15 defect level potholes (Dragon Patcher)  Note: Anglian Water service valve at Wizzers reported for intervention.	Dragon patcher works completed as planned 20/10/25  <i>Post completion inspection undertaken, some verge damage identified, this is being monitored by highway officer.</i>
Leverington Common	High side Parsons Drove – Soil Affected – signage in place	Not appropriate to patch given subsurface. Officers will continue to inspect monthly as planned.  Works completed 11 November

	<p>Gorefield Rd Leverington for 10 x potholes. Works order 17688</p>	
Mile Tree Lane	<p>54 Potholes (Dragon Patcher) Works order 16619</p> <p>Order 22046 raised 27/10 to refresh junction white lines and give way triangle</p> <p>Order raised for 25 defects found following monthly inspection order No 30283</p>	<p>All work completed</p> <p>All work completed 22 December</p>
Magazine Lane	<p>Carriageway presently OK. Ongoing monitoring and intervention as appropriate. Site visit on 17 Oct identified need for vegetation clearance.</p> <p>Order raised for 12 defects found following monthly inspection order No 28422</p>	<p>All work completed.</p> <p>On-site.</p> <p>All work completed.</p>

Gadds Lane	52 defect level potholes (Dragon Patcher). Works Order 22606  Order raised for 27 defects found following monthly inspection order No 30278	Completed 19/11.  All work completed 22 December .
Harecroft Road	Order 17138 raised to repair 3 x c/w potholes.	Completed 5/11
Ramnoth Road - Money Bank to Queen Elizabeth Drive	Carriageway Resurfacing	Start – 27/10/25 Finish – 07/11/25
Ollard Avenue	Carriageway Resurfacing	Start – 27/02/26 Finish – 10/03/26
St Michaels Avenue	Carriageway Resurfacing	Start – 04/03/26 Finish – 13/03/26
Norwich Road - Churchill Road to Park St & Clarkson Avenue to Lerowe Road	Carriageway Resurfacing	Start – 26/03/26 Finish – 20/04/26
Verdun Road	Footways resurface / minor kerb relay	Start – 29/04/26 Finish – 20/05/26
Chapel Road	Poor condition of carriageway. Order 23602 raised 04/11.	Works completed
Coxs Lane & Magazine Lane	Poor condition of carriageway.	Additional works completed.
High Road - Guyhirn	Travelling from Wisbech St Mary to Guyhirn on High Road at Selwyn Corner the Chevron keep right sign with the 30mph sign Link:	Order 33633 raised completion date for the works is 23/01/25.